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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year
Cleanup Program for an installation. The plan identifies environmental cleanup
requirements at each site or area of concern, and proposes a comprehensive,
installation-wide approach, with associated costs and schedules, to conduct
investigations, necessary remedial actions.

In an effort to coordinate planning information between the restoration manager, US
Army Environmental Center (USAEC), American Samoa LTA, and USAR, an IAP was
completed. The IAP is used to track requirements, schedules, and tentative budgets for
all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following persons contributed to the formulation and completion of this 2006
Installation Action Plan for American Samoa:

Name Company/Installation Branch

USAEC

Engineering and Environment for USAEC

9™ Regional Readiness Command (RRC)

ICI for USAEC
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AEDB-R
ASLTA
CERCLA

DERP
EPA
ER,A
FAA
FS

FY
IAP
IRA
IRP
LTA
LTM
MACOM
MEC
MMRP
NPL
PA

RA
RAB
RAC
RACER
RC
REM
R

RRC

S
TAPP
TRC
USAEC

Acronyms & Abbreviations

Army Environmental Database-Restoration
American Samoa Local Training Area as designated in AEDB-R
Comprehensive Environmental Response, Compensation and Liability Act of
1980

Defense Environmental Restoration Program
United States Environmental Protection Agency
Environmental Restoration, Army

Federal Aviation Administration

Feasibility Study

Fiscal Year

Installation Action Plan

Interim Remedial Action

Installation Restoration Program

Local Training Area

Long-Term Management

Major Army Command

Munitions and Explosives of Concern

Military Munitions Response Program

National Priorities List

Preliminary Assessment

Remedial Action

Restoration Advisory Board

Risk Assessment Code

Remedial Action Cost Engineering & Requirements
Response Complete

Removal

Remedial Investigation

Regional Readiness Command

Site Inspection

Technical Assistance for Public Participation
Technical Review Committee

United States Army Environmental Center
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Installation Information

Installation Locale: American Samoa LTA is comprised of 78.70 acres. Contractor
has defined the LTA as the USAR Center property and active training areas on the
island of Tutuila, American Samoa. CTT “ranges” are comprised of another 33 sites with
a total area of approximately 572 acres.

Installation Mission: The mission of USAR units in American Samoa is to train
soldiers in their respective individual and unit missions so that they are prepared for
deployment in the event of war or other national emergency. The two infantry units
conduct dismounted operations in jungle-like habitat, movement to contact, ambush,
land navigation, and other skills to hone their war-fighting capability. The engineer
detachment practices site selection, design, vertical construction, utilities installation
and other technical and war-fighting skills to maintain their proficiency. The combat
support platoon performs maintenance on unit vehicles and equipment, assists other
units with maintenance, refueling, and training, as well as performing basic soldiering
skills.

Lead Organization:
Installation Management Agency, Pacific Region

Lead Executing Agency:
US Army Environmental Center

Regulatory Participation
e American Samoa Environmental Protection Agency
e American Samoa Historic Preservation Office

National Priorities List (NPL) Status: Not on the National Priorities List.

American Samoa Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status: There is nota
Restoration Advisory Board, TRC or TAPP at American Samoa at this time.

Installation Program Summaries

MMRP

Primary Contaminants of Concern: Metals, Explosives, MEC
Affected Media of Concern: Saoll

Estimated Date for RIP/RC: 2017

Funding to date (up to FY05): $0

Current year funding (FY06): $ 586,298

Cost-to-Complete (2007+): $25,279,000
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Cleanup Program Summary

Installation Historic Activity

In addition to classroom instruction, administrative activities, permanent construction,
equipment repair and maintenance, security, and engineer training, the mission of
American Samoa LTA has historically included weapons and infantry training. Due to
the small size of the Reserve Center, training was conducted elsewhere. Reservists
trained in close combat and capture exercise, maneuvers, and marches in these areas.

A lease dated September 23, 1980, for a 4.13 acre tract at the intersection of two paved
roads one-third mile north of Pago Pago International Airport in the Village of Tafuna,
County of Tualauta, on the Island of Tutuila, Territory of American Samoa, established
the location for the Te’'o U.S. Army Reserve Center. This lease has been renewed
numerous times since 1980, and the area is still leased today. The original plans called
for the establishment of an 180-man Army Reserve Center for use by a detachment of
the Hawaii-based Hq IX Corps (Augmentation), 100" Battalion, 442d Infantry. Although
the building of the U.S. Army Reserve Center on the 4.13 acre site was not completed
until April 1987, training by reservists took place at various locations throughout Tutuila
and Aunuu Islands beginning in 1980. Administrators and other personnel moved into
the structures on the 4.13 acre site in 1987. In the late 1980s, there were 185 drilling
reservists assigned to the Reserve Center, and five full time personnel. By 1999, there
were 12 full-time personnel at the Reserve Center, and 260 drilling reservists.

Current Cleanup Program Activity at American Samoa
The installation plans to complete Site Investigations (SIs) by 2008 and execute follow
on phases/actions as required in the individual site cleanup strategies.

The Army Reserve seeks to be good community partners with the government and
landowners in American Samoa. We consider it our duty to preserve the land on which
we train, support the ecology of the islands, and maintain a healthy balance of mission
and environment.

We are good stewards of the environment, and wish to protect the air, land, and water
for the future of all. It is our intent to restore formerly used training areas to the original
condition they were in when entrusted to our care. Further, we wish to ensure that any
Army Reserve materials considered hazardous or harmful that may have been left
behind are removed and or cleaned up.

We are a nation at war. Therefore, funding to undertake many projects is currently
austere. We will, however, do all we can to remediate all of the areas identified that
require attention.

IRP
There are no IRP sites at American Samoa.

MMRP

Progress to Date
Preliminary Assessment (PA) completed at all sites

American Samoa — DERP Installation Action Plan
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Cleanup Program Summary

Future Plan of Action

The installation plans to complete Sis by 2008 and execute follow on phases/actions as
required in the individual site cleanup strategies.
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AMERICAN SAMOA

Military Munitions Response Program
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MMRP Summary

Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete: 33/0
AEDB-R Site Types:
2 Small Arms Ranges

2 Firing Ranges
29 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern: Metals, Munitions and Explosives of
Concern (MEC)

Media of Concern: Saoil

Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA):
None

Total MMRP Funding

Prior years (up to FY05): $ 0
Current Year (FY06): $ 586,298
Future Requirements (FYQ7+): $25,279,000
Total: $25,865,298

Duration of MMRP

Year of MMRP Inception: 2002

Year of MMRP RIP/RC: 2012

Year of MMRP Completion Including LTM: 2015

American Samoa — DERP Installation Action Plan
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview

The Phase 3 Army Range Inventory was completed at American Samoa in May 03.
The inventory identified 33 sites as eligible for the MMRP. The Phase 3 Inventory
serves as the Preliminary Assessment under the Comprehensive Environmental
Response, Compensation and Liability Act of 1980 (CERCLA). The Site Inspections
are scheduled to be completed in FY08.

MMRP Cleanup Exit Strategy
The installation plans to complete Site Investigations (SIs) by 2008 and execute follow
on phases/actions as required in the individual site cleanup strategies.

American Samoa — DERP Installation Action Plan
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Previous Studies

e Closed, Transferring and Transferred Range/Site Inventory Report, TechLaw, May

2003
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AMERICAN SAMOA

Military Munitions Response Program
Site Descriptions
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ASLTA-001-R-01

AASU TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 16 acres on the northern
shore of Tutuila Island, and is part of an area that is
primarily undeveloped but contains a few residences.
Small arms blanks, smokes, and flares were used at
this range during marching and maneuvering training
exercises during a weekend in 1987. There have been
no known response actions at this range.

CLEANUP STRATEGY

A SI, consisting of a MEC Archives Search Report, will
be conducted. No Further Action is anticipated.

STATUS

REGULATORY DRIVER: CERCLA

RAC Score: 3 Moderate

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA...cocccoeea 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803

American Samoa — DERP Installation Action Plan
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ASLTA-002-R-01

AIRPORT CORRIDOR TRAINING AREA

SITE DESCRIPTION

This is a transferred range, owned by the Federal
Aviation Administration, comprising 6 acres of
undeveloped land just north of the Pago Pago
International Airport main runway. Small arms blanks
were fired at this range during various training
exercises between 1987 and 1994. There have been
no known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.
No Further Action is anticipated due to no live fire and
no disposal actions noted during these exercises.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 5 Negligible

CONTAMINANTS OF CONCERN:
Metals, Explosives, MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA...cocccoeea 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803
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ASLTA-003-R-01

ALAVA MOUNTAIN “PIONEER” ROAD

SITE DESCRIPTION

This is a transferred range, communally owned by
village families and partially leased by the United
States Department of the Interior for the National Park
of American Samoa. The range comprises 5 acres of
dirt road atop the ridge that runs along the
mountainous spine of central Tutuila Island. Small
arms blanks and smokes were used at this range
during various training exercises between 1987 and
1992. There have been no known response actions at
this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 3 Moderate

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA...cocccoeea 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-004-R-01

AOLOAUTUAI TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 17 acres on the northern
shore of Tutuila Island, and is an undeveloped area.
Small arms blanks, smokes, simulators, and flares
were used at this range during marching and
maneuvering training exercises in 1984, and small
arms blanks were used here during exercises in 1992.
There have been no known response actions at this

range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGUALTORY DRIVER: CERCLA

RAC Score: 3 Moderate

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA.......cc...... 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-005-R-01

ATAULOMA TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 30 acres in the western
portion of Tutuila Island, and is part of an area that is
primarily undeveloped but contains a few
residences. A large quantity of fruit is also
harvested from the trees in this jungle area. Small
arms blanks and smokes were used at this range
during various training exercises from approximately
1991 to 1995. One interviewee stated that
munitions had been removed from this range after
its use, but that there may be munitions remaining at
this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA......ccooiie 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-006-R-01

AUNUU NORTH BEACH TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 13 acres on the
northeastern shore of Aunuu Island and is part of an
area that is undeveloped but used recreationally small
arms blanks, smokes, and flares were used at this
range during three separate week-long assault
courses between 1989 and 1995. There have been
no known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.
No Further Action is anticipated due to no live fire and
no disposal actions noted during these exercises.

STATUS

REGULATORY DRIVER: CERCLA

RAC Score: 3 Moderate

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA...cocccoeea 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803
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ASLTA-007-R-01

ATAULOMA TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 13 acres in the western
portion of Tutuila Island, and is part of an area that is
undeveloped. Small arms blanks and smokes were
used during training exercises at this range between
approximately 1991 and 1995. There have been no
known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

No Further Action is anticipated due to no live fire
and no disposal actions noted during these
exercises.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA......ccooiie 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803
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ASLTA-008-R-01

CENTRAL AUNUU TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 55 acres in the eastern
half of Aunuu Island. The land is undeveloped, but
a large quantity of fruit is harvested from the trees
in the area. Small arms blanks, smokes,
simulators, and flares were used at this range
during several two-week long “Primary Leadership
Development Courses” conducted here in 1993
and 1994. There have been no known response
actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-009-R-01

FAGALII POINT TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 22 acres in far western
Tutuila Island, and is undeveloped. Small arms
blanks and smokes were used at this range during
training exercises which included movements to
contact, ambushes, and forced marches from
approximately 1984 to 1986. There have been no
known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

No Further Action is anticipated due to no live fire
and no disposal actions noted during these
exercises.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA......ccooiie 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803
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ASLTA-010-R-01

FOGAGOGO TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 35 acres to the southwest
of Pago Pago International Airport on Tutuila Island,
and is part of an area that is primarily undeveloped but
contains a few residences. Small arms blanks and
simulators were used at this range during
approximately seven or eight training exercises
conducted from approximately 1987 to 1989. There
have been no known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.
No Further Action is anticipated due to no live fire and
no disposal actions noted during these exercises.

STATUS

REGULATORY DRIVER: CERCLA

RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA...cocccoeea 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803
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ASLTA-011-R-01

GARMENT FACTORY TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families but leased by private entities,
comprising 12 acres in an area of the Village of
Tafuna on Tutuila Island that is primarily used for
commercial concerns. Small arms blanks (M-16s
and M-60s were test fired at this range), smokes,
flares, and simulators were also test fired here
during various training exercises from
approximately 1990 to 1995. There have been no
known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-012-R-01

ILIILI GOLF COURSE TRAINING AREA

SITE DESCRIPTION

This is a transferred range, owned by the
government of the Territory of American Samoa,
comprising 48 acres at the lliili Golf Course in the
Village of lliili in the western portion of Tutuila
Island. Small arms blanks were used at this range
during various training exercises from
approximately 1980 to 1996. There have been no
known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

No Further Action is anticipated due to no live fire
and no disposal actions noted during these
exercises.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 5 Negligible

CONTAMINANTS OF CONCERN:
Metals, Explosives, MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803
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ASLTA-013-R-01

LETI POINT TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 4 acres on the
southern shore of western Tutuila Island, and is
part of an area that is undeveloped. Small arms
blanks and smokes were used during two or three
reconnaissance training exercises at this range
between approximately 1983 and 1988. There
have been no known response actions at this
range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. oo 200212......... 200305
Sl 200604......... 200803
RC: 200803

No Further Action is anticipated due to no live fire
and no disposal actions noted during these exercises.
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ASLTA-014-R-01

LIONS PARK TRAINING AREA

SITE DESCRIPTION

This is a transferred range, owned by the
government of the Territory of American Samoa for
use as a recreational park, comprising 6 acres of
Lions Park, on the western shore of Pala Lagoon
to the northeast of the Village of Tafuna and Pago
Pago International Airport on Tutuila Island. Small
arms blanks and smokes were used at this range
during simulated attacks, staging exercises, and
night training several times during 1995. There
have been no known response actions at this
range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-015-R-01

MALAILOA TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 6 acres north of the
Village of Malaeloa in the western portion of Tutuila
Island, and is undeveloped. It should be noted that
an active range is associated with and adjacent to
this transferred range, and that the actively used
land is used under lease granted by the village
families. The area of this transferred range
represents the area outside of the leased area
where training exercises inadvertently took place in
the past. Interviewees noted that there is a special
effort now being made, because of past complaints,
to stay within the leased area. Small arms blanks
and smokes were used at this range during various
training exercises between 1984 and 2002. There

have been no known response actions at this range.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

PHASES Start End
PA......ccooiie 200212 ........ 200305
Sl 200604 ........ 200803
RI/FS ........... 201010........ 201109
RC: 201109

A RI/FS, consisting of a Site Characterization, will be conducted. It is anticipated there
will be no further action due to no live fire or disposal actions noted during these

exercises.
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ASLTA-016-R-01

MALAILOA TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 21 acres in the extreme
northwestern portion of Tutuila Island. The area is
undeveloped although large quantities of fruit are
harvested from the trees in the area. Small arms
blanks from M-16s and M-60s, as well as smokes
were used at this range during various training
exercises from approximately 1988 to 1991. There
have been no known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA

RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA...cocccoeea 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-017-R-01

MAPUSAGAFOU PITS TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 33 acres in the central part
of western Tutuila Island, and is primarily undeveloped
except for a road that runs through it and a few
actively used cinder pits. Small arms blanks, smokes,
and flares were used at this range during night training
exercises between 1981 and 1992. There have been
no known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.
No Further Action is anticipated due to no live fire and
no disposal actions noted during these exercises.

STATUS

REGULATORY DRIVER: CERCLA

RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA...cocccoeea 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803
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ASLTA-018-R-01

MASEFAU/VAINUU MTN. TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 0.63 acres of shoreline
north of the Village of Masefau along the northern
shore of eastern Tutuila Island, and is
undeveloped. Small arms blanks, smokes, and
flares were used at this range during one or two
training exercises in 1984 and 1985. There have
been no known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.
No Further Action is anticipated due to no live fire

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803

and no disposal actions noted during these exercises.
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ASLTA-019-R-01

MU POINT TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 2 acres along the
southern shore of western Tutuila Island, in an
undeveloped area. Small arms blanks were fired at
this range during test review training exercises here
in 1987. There have been no known response
actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

No Further Action is anticipated due to no live fire
and no disposal actions noted during these
exercises.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 5 Negligible

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA......ccooiie 200212 ........ 200305
Sl 200604 ........ 200803
RC: 200803
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ASLTA-020-R-01

NORTH TAFUNA TRAINING AREA

SITE DESCRIPTION

This is a transferred range, owned communally by
village families but leased by McDonald’s
Corporation and is currently the site of a fast-food
restaurant. The range comprises 3 acres in the
Village of Tafuna in the western portion of Tutuila
Island. Small arms blanks and smokes were used
at this range during various training exercises
between 1993 and 1995. There have been no
known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-021-R-01

NORTH VAITOGI TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 12 acres north of the
Village of Vaitogi in the western portion of Tutuila
Island, and is in an area that is primarily
undeveloped but contains a few residences. Small
arms blanks, smokes, and simulators were used at
this range during various training exercises
between 1985 and 1988. There have been no
known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803

No Further Action is anticipated due to no live fire
and no disposal actions noted during these exercises.
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ASLTA-022-R-01

NUUSETOGA ISLAND TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 1 acre of undeveloped
land on the western shore of Nuusetoga Island, a
small island just a few hundred feet from the
northern shore of the Island of Tutuila, near the
Village of Masefau. Small arms blanks and
smokes were used at this range during assault
simulation training exercises between 1984 and
1990. There have been no known response
actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low
CONTAMINANTS: MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA............... 200212......... 200305
Sl 200604 ......... 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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SITE DESCRIPTION

This is a transferred range, owned by the
government of the Territory of American Samoa,
comprising 9 acres of recreational park land on the
western shore of Pago Pago Harbor on Tutuila
Island. Small arms blanks and smokes were used
during Flag Day demonstrations by reservists in
1988 and 1991. There have been no known
response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

No Further Action is anticipated due to no live fire
and no disposal actions noted during these
exercises.

ASLTA-023-R-01

PAGO PAGO PARK

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803
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ASLTA-024-R-01

PUATAUAPA TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 2 acres of undeveloped
land near the southern shore of western Tutuila
Island. Small arms blanks, simulators, and
smokes were used during movement to contact
exercises between 1983 and 1985. There have
been no known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

No Further Action is anticipated due to no live fire
and no disposal actions noted during these
exercises.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803
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ASLTA-025-R-01

SEETAGA TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 6 acres of undeveloped
land near the southern shore of western Tutuila
Island. Small arms blanks and smokes were used
at this range during training exercises between
approximately 1987 and 1989. There have been
no known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

No Further Action is anticipated due to no live fire
and no disposal actions noted during these
exercises.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. oo 200212......... 200305
Sl 200604......... 200803
RC: 200803
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ASLTA-026-R-01

SILIAGA POINT TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 18 acres of
undeveloped land near the northern shore of
western Tutuila Island. Small arms blanks were
fired at this range during training exercises in
approximately 1997. There have been no known
response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

No Further Action is anticipated due to no live fire
and no disposal actions noted during these
exercises.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 5 Negligible

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803
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ASLTA-027-R-01

SOUTH TAFUNA TRAINING AREA

SITE DESCRIPTION

This is a transferred range, owned in part
communally by village families but leased by
various commercial and industrial concerns, and
also owned in part by the government of the
Territory of American Samoa. The range
comprises 30 acres in the Village of Tafuna on
Tutuila Island. The area is used for a school and
for various businesses. Small arms blanks,
simulators, smokes, and flares were used at this
range during urban combat training and various
other training exercises between 1987 and 1992.
There have been no known response actions at
this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA

RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-028-R-01

SOUTH VAITOGI TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned
by village families, comprising 2 acres near the
Village of Vaitogi in the western portion of Tutuila
Island. This area is undeveloped although large
guantities of fruits are harvested from the trees in
this jungle area. Small arms blanks and smokes
were used during movement to contact and
ambush exercises at this range, which occurred
approximately once a month between 1985 and
1989. There have been no known response
actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA ... 200212......... 200305
) IR 200604......... 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-029-R-01

STADIUM TRAINING AREA

SITE DESCRIPTION

This is a transferred range, owned by the
government of the Territory of American Samoa,
comprising 41 acres to the west of the Village of
Tafuna on Tutuila Island. It is currently the site of
a team sports stadium. Small arms blanks,
smokes, simulators, and flares were used at this
range during various training exercises between
approximately 1980 and 1986. It should be noted
that this range used to comprise half of a larger
range, the other half being the “F.A.A.” range that
is still actively being used immediately adjacent to
the east of this range. The border between the
currently used range land and the formerly used
range land is a chain link fence that runs
southeast-northwest, and forms the western
border of the F.A.A. area. Interviewees stated that
munitions were regularly picked up after use at this

STATUS

REGULATORY DRIVER: CERCLA

RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803

range, but it is possible that not all munitions were retrieved after the training exercises.

CLEANUP STRATEGY

A Site Inspection will be conducted.

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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SITE DESCRIPTION

This is a transferred range, owned by the
government of the Territory of American Samoa,
comprising 7 acres of road running east-west
between the Villages of Tafuna and Futiga in the
western portion of Tutuila Island. Small arms
blanks, simulators, and smokes were used during
forced marches and contact drills at this range
between approximately 1985 and 1989. There
have been no known response actions at this

range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

ASLTA-030-R-01

TAFUNA-FUTIGA ROAD

STATUS

REGULATORY DRIVER: CERCLA

RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-031-R-01

TOGOTOGO RIDGE TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 3 acres of undeveloped
land between the Villages of Fogatogo and Utulei
in the central portion of Tutuila Island. Small arms
blanks and smokes were used during one training
exercise at this range some time in 1983 or 1984.
There have been no known response actions at
this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

No Further Action is anticipated due to no live fire
and no disposal actions noted during these
exercises.

STATUS

REGULATORY DRIVER: CERCLA

RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803
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ASLTA-032-R-01

TUAOLO CINDER PITS TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 2 acres of land that is
currently used for industrial cinder pits near the
Village of Tuaolo in the western portion of Tutuila
Island. Small arms blanks, flares, and smokes
were used during various training exercises at this
range between 1981 and 1987. There have been
no known response actions at this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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ASLTA-033-R-01

UTUMEA (WEST) BEACH TRAINING AREA

SITE DESCRIPTION

This is a transferred range, communally owned by
village families, comprising 13 acres of
undeveloped land on the beach south of the
Village of Utumea in the eastern portion of Tutuila
Island. Small arms blanks, flares, and smokes
were used during various training exercises at this
range between approximately 1986 and 1992.
There have been no known response actions at

this range.

CLEANUP STRATEGY

A Site Inspection will be conducted.

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 3 Moderate

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

PHASES Start End
PA. .o 200212......... 200305
Sl 200604......... 200803
RC: 200803

No Further Action is anticipated due to no live fire and no disposal actions noted during

these exercises.
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MMRP Schedule

Initiation of MMRP at American Samoa: 2002

Past Phase Completion Milestones
PA ... 05/03

Projected ROD/DD Approval Dates: Unknown
Projected Construction Completion: 2011
Schedule for Five Year Reviews: Unknown

Estimated Completion Date of MMRP including LTM: 2011
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American Samoa MMRP Schedule
(Based on current funding constraints)

AEDB-R# | PHASE FY0O7 FY08 FY09 FY10 FY1l FY12 FY13 FY14 FY15+
ASLTA-001-R- | SI

01
ASLTA-002-R- | SI
01

ASLTA-003-R- | RI/FS
01

ASLTA-004-R- | RI/FS
01

ASLTA-005-R- | RI/FS
01

ASLTA-006-R- | RI/FS
01

ASLTA-007-R- | RI/FS
01

ASLTA-008-R- | RI/FS
01

ASLTA-009-R- | RI/FS
01

ASLTA-010-R- | RI/FS
01

ASLTA-011-R- | RI/FS
01

ASLTA-012-R- | SI
01

ASLTA-013-R- | RI/FS
01

ASLTA-014-R- | RI/FS
01

ASLTA-015-R- | RI/FS
01

ASLTA-016-R- | RI/FS
01

ASLTA-017-R- | RI/FS
01

ASLTA-018-R- | RI/FS
01
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American Samoa MMRP Schedule
(Based on current funding constraints)

AEDB-R# | PHASE FY07 FY08 FY09 FY10 FY1l FY12 FY13 FY14 FY15+

ASLTA-019-R- | SI
01

ASLTA-020-R- | RI/FS
01

ASLTA-021-R- | RI/FS
01

ASLTA-022-R- | RI/FS
01

ASLTA-023-R- | SI
01

ASLTA-024-R- | RI/FS
01

ASLTA-025-R- | RI/FS
01

ASLTA-026-R- | SI
01

ASLTA-027-R- | RI/FS
01

ASLTA-028-R- | RI/FS
01

ASLTA-029-R- | RI/FS
01

ASLTA-030-R- | RI/FS
01

ASLTA-031-R- | SI
01

ASLTA-032-R- | RI/FS
01

ASLTA-033-R- | RI/FS
01
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MMRP Costs

Prior Years Funds (may be listed by project instead of site)

Total Funding up to FY05: $0

Current Year Requirements

Year Site Information Expenditures FY Total

FYO6 Sl $ 586,298

Total Funding FY06: $586.3K

Total Future Requirements: $25,279K

Total MMR Program Cost (from inception to completion of the MMRP): $25,865.3K
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Community Involvement

There is not a Restoration Advisory Board, TRC or TAPP at American Samoa at this
time. Interests will be solicited at the beginning of the RI Phase.
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